

Year	Project ID	Project Name	Description	Start Date	End Date	Status	Phase	Progress (%)	Budget (€)	Actual Cost (€)	Variance (€)	Comments
2018	001	Project Alpha	Development of a new software module for the CRM system.	2018-01-15	2018-03-31	Completed	Phase 1	100	100000	98000	2000	On schedule and within budget.
2018	002	Project Beta	Implementation of a new database system for the HR department.	2018-02-01	2018-04-30	In Progress	Phase 2	75	150000	145000	5000	Minor delays in data migration.
2018	003	Project Gamma	Upgrade of the existing ERP system to the latest version.	2018-03-01	2018-06-30	On Hold	Phase 1	20	200000	180000	20000	Scope creep and budget overruns.
2018	004	Project Delta	Development of a new mobile application for the company's internal tools.	2018-04-01	2018-07-31	Completed	Phase 1	100	120000	125000	-5000	Completed ahead of schedule.
2018	005	Project Epsilon	Implementation of a new security protocol for the company's network.	2018-05-01	2018-08-31	In Progress	Phase 2	60	80000	82000	-2000	Minor budget overruns.
2018	006	Project Zeta	Development of a new reporting tool for the finance department.	2018-06-01	2018-09-30	On Hold	Phase 1	10	60000	65000	-5000	Low priority project.
2018	007	Project Eta	Implementation of a new CRM system for the sales department.	2018-07-01	2018-10-31	In Progress	Phase 2	50	180000	175000	5000	Minor delays in user training.
2018	008	Project Theta	Upgrade of the existing HR system to the latest version.	2018-08-01	2018-11-30	On Hold	Phase 1	15	90000	95000	-5000	Scope creep and budget overruns.
2018	009	Project Iota	Development of a new mobile application for the company's internal tools.	2018-09-01	2019-01-31	Completed	Phase 1	100	110000	115000	-5000	Completed ahead of schedule.
2018	010	Project Kappa	Implementation of a new security protocol for the company's network.	2018-10-01	2019-02-28	In Progress	Phase 2	40	70000	72000	-2000	Minor budget overruns.
2018	011	Project Lambda	Development of a new reporting tool for the finance department.	2018-11-01	2019-03-31	On Hold	Phase 1	5	50000	55000	-5000	Low priority project.
2018	012	Project Mu	Implementation of a new CRM system for the sales department.	2018-12-01	2019-04-30	In Progress	Phase 2	30	160000	155000	5000	Minor delays in user training.
2018	013	Project Nu	Upgrade of the existing HR system to the latest version.	2019-01-01	2019-05-31	On Hold	Phase 1	10	100000	105000	-5000	Scope creep and budget overruns.
2018	014	Project Xi	Development of a new mobile application for the company's internal tools.	2019-02-01	2019-06-30	Completed	Phase 1	100	130000	135000	-5000	Completed ahead of schedule.
2018	015	Project Omicron	Implementation of a new security protocol for the company's network.	2019-03-01	2019-07-31	In Progress	Phase 2	20	80000	85000	-5000	Minor budget overruns.
2018	016	Project Pi	Development of a new reporting tool for the finance department.	2019-04-01	2019-08-31	On Hold	Phase 1	5	60000	65000	-5000	Low priority project.
2018	017	Project Rho	Implementation of a new CRM system for the sales department.	2019-05-01	2019-09-30	In Progress	Phase 2	15	170000	165000	5000	Minor delays in user training.
2018	018	Project Sigma	Upgrade of the existing HR system to the latest version.	2019-06-01	2019-10-31	On Hold	Phase 1	10	110000	115000	-5000	Scope creep and budget overruns.
2018	019	Project Tau	Development of a new mobile application for the company's internal tools.	2019-07-01	2019-11-30	Completed	Phase 1	100	140000	145000	-5000	Completed ahead of schedule.
2018	020	Project Upsilon	Implementation of a new security protocol for the company's network.	2019-08-01	2020-01-31	In Progress	Phase 2	10	90000	95000	-5000	Minor budget overruns.
2018	021	Project Phi	Development of a new reporting tool for the finance department.	2019-09-01	2020-02-28	On Hold	Phase 1	5	70000	75000	-5000	Low priority project.
2018	022	Project Chi	Implementation of a new CRM system for the sales department.	2019-10-01	2020-03-31	In Progress	Phase 2	5	180000	175000	5000	Minor delays in user training.
2018	023	Project Psi	Upgrade of the existing HR system to the latest version.	2019-11-01	2020-04-30	On Hold	Phase 1	5	120000	125000	-5000	Scope creep and budget overruns.
2018	024	Project Omega	Development of a new mobile application for the company's internal tools.	2020-01-01	2020-05-31	Completed	Phase 1	100	150000	155000	-5000	Completed ahead of schedule.
2018	025	Project Alpha	Implementation of a new security protocol for the company's network.	2020-02-01	2020-06-30	In Progress	Phase 2	10	100000	105000	-5000	Minor budget overruns.
2018	026	Project Beta	Development of a new reporting tool for the finance department.	2020-03-01	2020-07-31	On Hold	Phase 1	5	80000	85000	-5000	Low priority project.
2018	027	Project Gamma	Implementation of a new CRM system for the sales department.	2020-04-01	2020-08-31	In Progress	Phase 2	5	190000	185000	5000	Minor delays in user training.
2018	028	Project Delta	Upgrade of the existing HR system to the latest version.	2020-05-01	2020-09-30	On Hold	Phase 1	5	130000	135000	-5000	Scope creep and budget overruns.
2018	029	Project Epsilon	Development of a new mobile application for the company's internal tools.	2020-06-01	2020-10-31	Completed	Phase 1	100	160000	165000	-5000	Completed ahead of schedule.
2018	030	Project Zeta	Implementation of a new security protocol for the company's network.	2020-07-01	2020-11-30	In Progress	Phase 2	10	110000	115000	-5000	Minor budget overruns.
2018	031	Project Eta	Development of a new reporting tool for the finance department.	2020-08-01	2021-01-31	On Hold	Phase 1	5	90000	95000	-5000	Low priority project.
2018	032	Project Theta	Implementation of a new CRM system for the sales department.	2020-09-01	2021-02-28	In Progress	Phase 2	5	200000	195000	5000	Minor delays in user training.
2018	033	Project Iota	Upgrade of the existing HR system to the latest version.	2020-10-01	2021-03-31	On Hold	Phase 1	5	140000	145000	-5000	Scope creep and budget overruns.
2018	034	Project Kappa	Development of a new mobile application for the company's internal tools.	2020-11-01	2021-04-30	Completed	Phase 1	100	170000	175000	-5000	Completed ahead of schedule.
2018	035	Project Lambda	Implementation of a new security protocol for the company's network.	2021-01-01	2021-05-31	In Progress	Phase 2	10	120000	125000	-5000	Minor budget overruns.
2018	036	Project Mu	Development of a new reporting tool for the finance department.	2021-02-01	2021-06-30	On Hold	Phase 1	5	100000	105000	-5000	Low priority project.
2018	037	Project Nu	Implementation of a new CRM system for the sales department.	2021-03-01	2021-07-31	In Progress	Phase 2	5	210000	205000	5000	Minor delays in user training.
2018	038	Project Xi	Upgrade of the existing HR system to the latest version.	2021-04-01	2021-08-31	On Hold	Phase 1	5	150000	155000	-5000	Scope creep and budget overruns.
2018	039	Project Omicron	Development of a new mobile application for the company's internal tools.	2021-05-01	2021-09-30	Completed	Phase 1	100	180000	185000	-5000	Completed ahead of schedule.
2018	040	Project Pi	Implementation of a new security protocol for the company's network.	2021-06-01	2021-10-31	In Progress	Phase 2	10	130000	135000	-5000	Minor budget overruns.
2018	041	Project Rho	Development of a new reporting tool for the finance department.	2021-07-01	2021-11-30	On Hold	Phase 1	5	110000	115000	-5000	Low priority project.
2018	042	Project Sigma	Implementation of a new CRM system for the sales department.	2021-08-01	2022-01-31	In Progress	Phase 2	5	220000	215000	5000	Minor delays in user training.
2018	043	Project Tau	Upgrade of the existing HR system to the latest version.	2021-09-01	2022-02-28	On Hold	Phase 1	5	160000	165000	-5000	Scope creep and budget overruns.
2018	044	Project Upsilon	Development of a new mobile application for the company's internal tools.	2021-10-01	2022-03-31	Completed	Phase 1	100	190000	195000	-5000	Completed ahead of schedule.
2018	045	Project Phi	Implementation of a new security protocol for the company's network.	2021-11-01	2022-04-30	In Progress	Phase 2	10	140000	145000	-5000	Minor budget overruns.
2018	046	Project Chi	Development of a new reporting tool for the finance department.	2022-01-01	2022-05-31	On Hold	Phase 1	5	120000	125000	-5000	Low priority project.
2018	047	Project Psi	Implementation of a new CRM system for the sales department.	2022-02-01	2022-06-30	In Progress	Phase 2	5	230000	225000	5000	Minor delays in user training.
2018	048	Project Omega	Upgrade of the existing HR system to the latest version.	2022-03-01	2022-07-31	On Hold	Phase 1	5	170000	175000	-5000	Scope creep and budget overruns.
2018	049	Project Alpha	Development of a new mobile application for the company's internal tools.	2022-04-01	2022-08-31	Completed	Phase 1	100	200000	205000	-5000	Completed ahead of schedule.
2018	050	Project Beta	Implementation of a new security protocol for the company's network.	2022-05-01	2022-09-30	In Progress	Phase 2	10	150000	155000	-5000	Minor budget overruns.

